
Caltrain Maintenance Facility  
Oversight Committee Meeting 

Wednesday, August 28, 2002 
 

ACTION MINUTES 
 
Members present:   Kay Gutknecht 
   Councilmember Yeager 
   Michael Blackman 
   Eric Jacobs 
   Jonathan Noble (Councilmember Chavez’ Office) 
   Art Lloyd 
   Julie Kleis-Bramer 
    
Staff Present:  Cathi Zammit – Caltrain JPB 
   Pat Casey – Caltrain JPB 
   Frank Sharpless – VTA 
   Ben Tripousis – City of San Jose DOT 
 
 
Meeting was called to order at 6:15 p.m. 
 
It was determined that the minutes required additional review and would be approved at a 
subsequent committee meeting. 
 
Item #1:  PROJECT STATUS: UPRR Relocation Project on schedule but is being down 
scoped.  Comments have been rec’d and will be responded to prior to the October 
meeting.  Looking for a construction start date in Spring 2003 for the fiber optic and track 
relocation work.  Maintenance Facility Project construction schedule aimed at first 
quarter 2004.  Currently developing the 30% design, to be completed January 2003.   
 
 
Item #2:  Community Wall:  John Litzinger gave a presentation on the various wall types 
and construction methods necessary to complete the wall and meet community standards.  
Community wall construction will be an early item of work in the facility contract in 
2004.  Precast panels and the Masonary block walls are recommended as the preferred 
alternative materials for the community wall.  Cathi Zammit to report back to the 



 
Item #3:  Ben Tripousis provided status of Website development. DOT staff working 
with City of San Jose IT staff to identify a location on the City’s Website. 
Update/Operation due in October. 
 
 
Item #4:  Next meeting scheduled for 10/23/02.  September meeting has been canceled.   
 
   
Item #5:  Traffic calming: Need to distinguish between Citywide Traffic Calming efforts 
and the specific needs of the Stockton Ave. Corridor. DOT Operations Division will be 
coordinating efforts in the Stockton Area. 
 
 
Item #6: Noise Study update:  C. Zammit to provide copies of updates to the Committee 
in October. 
 
 
Item #7: Councilmember Yeager requested an update at the October 23rd meeting 
regarding the status of the Stockton Avenue Railroad Crossing closure effort.  Ben 
Tripousis to follow-up. 
 
 
Item #8:  Traffic Calming Integration strategy, Stockton Ave.Update, Noise Study   
Db levels Update,  Funding Update 
 
Item #9:  Next  Meeting: 10/23/02 
 
Meeting adjourned at 8:50. 

 
 
 


